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Refined Metals Corporation 
December 6, 2006 

Ms. Ruth Jean 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re; Progress Report No. 98 (November 2006) 
SWMU Closure 
Refined Metals Corporation (RMC) 
Beech Grove, Indiana 

Dear Ms. Jean: 

us EPA RECORDS CENTER REGION 5 

I 
1003144 

# 

Pursuant to the intent of paragraph 64 of the ^consent decree entered August 31, 
1998, this progress report for activities completed during the month of November 2006 is 
submitted to the Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During November 2006 to Complv with the Consent Decree 

i 

• On November 2, 2006, Refined Metals Corporation (RMC) submitted to IDEM the 
progress report for October 2006. 

• Other activities performed during the month of November 2006 included the 
following: 

> RMC awaited IDEM comments regarding the Comprehensive Closure 
Investigation Report and the latest version of the Groundwater Monitoring Plan. 

I 
2. Results of Sampling and Tests and Other Data Recdived During November 2006 

• No sampling, tests, or other data was received during November 2006. 

3. Percentage of Closure Completed as of November 30, 2006 

• As of November 30, 2006, two versions of the Closure Plan had been submitted to, 
and reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM 
in July 1999 and was approved by IDEM on February 9, 2000. The Closure Plan was 
implemented and the Closure Investigation Report was submitted to IDEM on June 1, 
2000. IDEM reviewed the Closure Investigation Report and issued a letter listing 
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certain deficiencies, including a request for additional QA/QC documentation. The 
requested documentation was sent to IDEM. On August 17, 2001, IDEM issued 
additional comments concerning the revised Closure Investigation Report. 

On October 2, 2001, RMC issued a revision to the revised Closure Investigation 
Report. On December 20, 2001, IDEM issued comments on the October 2, 2001 
version of the Closure Investigation Report. On May 7, 2002, RMC submitted the 
Supplemental Closure Investigation Report to IDEM. On November 21, 2003, IDEM 
issued a Notice of Deficiency regarding the Supplemental Closure Investigation 
Report. On February 11, 2004, RMC issued a response to the Notice of Deficiency 
dated November 21, 2003, including a Groundwater Monitoring Plan. Pursuant to a 
request by IDEM, on March 25, 2004 RMC submitted proposed soil delineation 
concentrations to IDEM. On June 8, 2004, IDEM issued a Notice of Deficiency 
regarding the Groundwater Monitoring Plan. On June 18, 2004, IDEM issued a 
Notice of Deficiency regarding the proposed soil delineation concentrations. On 
August 6, 2004, RMC issued a letter responding to IDEM's comment letter dated 
June 8, 2004. On August 13, 2004, RMC issued a letter responding to IDEM's 
comment letter dated June 18, 2004. On February 14, 2005, IDEM issued a Notice of 
Deficiency regarding the August 6, 2004 submittal and a comment letter regarding 
the August 13, 2004 submittal. On June 13, 2005, RMC issued a response to IDEM's 
February 14, 2005 letter regarding the Groundwater Monitoring Plan (RMC's August 
6, 2004 submittal). On July 18, 2005, RMC issued a response to IDEM's February 
14, 2005 letter regarding soil delineation concentrations. On August 25, 2005, IDEM 
approved soil delineation concentrations proposed by RMC. On October 21, 2005, 
RMC copied IDEM on the Phase II Corrective Measures (CMS) Study Report 
submitted to the EPA. The Phase II CMS Report evaluates alternatives for 
remediation of the entire property (including the SWMUs) and recommends one 
particular alternative. On November 23, 2005, IDEM issued comments regarding the 
June 13, 2005 version of the Sampling and; Analysis Plan for Groundwater 
Monitoring submitted by RMC. On December 23, 2005, RMC submitted a copy of 
the Baseline Human Health Risk Assessment report prepared for the EPA to IDEM 
along with a request that IDEM review the report. On January 27, 2006, RMC issued 
a response to IDEM's November 23, 2005 comments regarding the Sampling and 
Analysis Plan for Groundwater Monitoring. On April 11, 2006, RMC submitted a 
Comprehensive Closure Investigation Report. On July 20, 2006, RMC submitted a 
revised Groundwater Monitoring Plan. On August 29, 2006, IDEM issued comments 
on the Baseline Human Health Risk Assessment report. The percentage of Closure 
completed cannot be estimated, as the eventual effort required to complete Closure is 
uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by IDEM during November 
2006 ; 

• No modifications to work plans were proposed to or approved by IDEM during 
November 2006. 

6. Changes in Personnel ^ 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for December 2006 

• RMC will continue to await IDEM comments regarding;the Comprehensive Closure 
Investigation Report and the Groundwater Monitoring Plan. 

i 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were conducted during November 2006. 

I certify under penalty of perjury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, | 

REFINED METALS CORPORATION 

Matthew A. Love 



cc: Jonathan Adenuga - EPA 
Paul Stratman 



Refined Metals Corporation 
June 5, 2004 

Ms. Ruth Jean 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 68 (May 2004) 
SWMU Closure / 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Ms. Jean: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 
1998, this progress report for activities completed during the month of May 2004 is 
submitted to the Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During Mav 2004 to Complv with the Consent Decree 

• On May 5, 2004, Refined Metals (RMC) submitted the progress report for April 
2004. 

2. Results of Sampling and Tests and Other Data Received During Mav 2004 

• No results and/or data were received in May 2004. 

3. Percentage of Closure Completed as of Mav 31.2004 

• As of March 31, 2004, two versions of the Closure Plan had been submitted to, and 
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in 
July 1999 and was approved on February 9, 2000. The Closure Plan was 
implemented and the Closure Investigation Report was issued on June 1, 2000. 
IDEM reviewed the Closure Investigation Report and issued a letter listing certain 
deficiencies, including a request for additional QAJQC documentation. The requested 
documentation was sent to IDEM. On August 17, 2001, IDEM issued additional 
comments concerning the revised Closure Investigation Report. 
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On October 2, 2001, KMC issued a revision to the revised Closure Investigation 
Report. On December 20, 2001, IDEM issued comments on the October 2, 2001 
version of the Closure Investigation Report. On May 7, 2002, RMC submitted the 
Supplemental Closure Investigation Report to IDEM. On November 21, 2003, IDEM 
issued a Notice of Deficiency regarding the Supplemental Closure Investigation 
Report. On February 11, 2004, RMC issued a response to the Notice of Deficiency 
dated November 21, 2003. The percentage of Closure completed cannot be 
estimated, as the eventual effort required to complete Closure is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by IDEM During Mav 2004 

• No modifications to Work Plans were proposed or approved during May 2004. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for June 2004 

• No closure activities are schedulek pending IDEM response to documents submitted 
by RMC and/or AGC. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were conducted in May 2004. 
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I certify under penalty of perjury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Jonathan Adenuga - EPA 
Paul Stratman 
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^ Refined Metals Corporation 
May 5, 2004 

Ms. Ruth Jean 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 67 (April 2004) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Ms. Jean: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 
1998, this progress report for activities completed during the month of April 2004 is 
submitted to the Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During April 2004 to Complv with the Consent Decree 

• On April 2, 2004, Refined Metals (RMC) submitted the progress report for March 
2004. 

2. Results of Sampling and Tests and Other Data Received During April 2004 

• No results and/or data were received in April 2004. 
! 

3. Percentage of Closure Completed as of April 30. 2004 i 

• As of March 31, 2004, two versions of the Closure Plan had been submitted to, and 
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in 
July 1999 and was approved on February 9, 2000. The Closure Plan was 
implemented and the Closure Investigation Report was issued on June 1, 2000. 
IDEM reviewed the Closure Investigation Report and issued a letter listing certain 
deficiencies, ineluding a request for additional QA/QC documentation. The requested 
documentation was sent to IDEM. On August 17, 2001, IDEM issued additional 
comments concerning the revised Closure Investigation Report. 
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On October 2, 2001, RMC issued a revision to the revised Closure Investigation 
Report. On December 20, 2001, IDEM issued comments on the October 2, 2001 
version of the Closure Investigation Report. On May 7, 2002, RMC submitted the 
Supplemental Closure Investigation Report to IDEM. On November 21, 2003, IDEM 
issued a Notice of Deficiency regarding the Supplemental Closure Investigation 
Report. On February II, 2004, RMC issued ^ response to the Notice of Deficiency 
dated November 21, 2003. The percentage of Closure completed cannot be 
estimated, as the eventual effort required to complete Closure is uneertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectifv Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by IDEM During April 2004 

• No modifications to Work Plans were proposed or approved during April 2004. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for May 2004 

• No closure activities are scheduled pending IDEM response to documents submitted 
by RMC and/or AGC. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were conducted in April 2004. 
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I certify under penalty of perjury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFUSED METALS CORPORATION 

Matthew A. Love 

cc: Jonathan Adenuga - EPA 
Paul Stratman 

m 
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June 9, 2003 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 56 (May 2003) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 
1998, this progress report for activities completed during the month of May 2003 is 
submitted to the Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During Mav 2003 to Complv with the Consent Decree 

• On May 13, 2003, Refined Metals (RMC) submitted the progress report for April 
2003. 

2. Results of Sampling and Tests and Other Data Received Dming Mav 2003 

• No results and/or data were received in May 2003. 

3. Percentage of Closure Completed as of Mav 31. 2003 

• As of May 31, 2003, two versions of the Closure Plan had been submitted to, and 
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in 
July 1999 and was approved on February 9, 2000. The Closure Plan was 
implemented and the Closure Investigation Report was issued on June 1, 2000. 
IDEM reviewed the Closure Investigation Report and issued a letter listing certain 
inadequacies, including a request for additional QA/QC documentation. The 
requested documentation was sent to IDEM. On August 17, 2001, IDEM issued 
additional comments concerning the revised Closure Investigation Report. 

On October 2, 2001, RMC issued a revision to the revised Closure Investigation 
Report. On December 20, 2001, IDEM issued comments based on their most recent 
review of the revisions to the Closure Investigation Report submitted by RMC. On 
May 7, 2002, RMC submitted the Supplemental Closure Investigation Report to 
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IDEM. The percentage of Closure completed cannot be estimated, as the eventual effort 
required to complete Closure is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM During Mav 2003 

• No modifications to Work Plans were proposed or approved during May 2003. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for Jime 2003 

• No tasks or actions are scheduled until IDEM has completed its review of the 
Supplemental Closure Investigation Report. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of peijury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Jonathan Adenuga - EPA 
Paul Stratman 



Refined Metals Corporation 
April 9, 2003 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re; Progress Report No. 54 (March 2003) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 
1998, this progress report for activities completed during the month of March 2003 is 
submitted to the Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During March 2003 to Complv with the Consent Decree 

• On March 3, 2003, Refined Metals (RMC) submitted the progress report for February 
2003. 

2. Results of Sampling and Tests and Other Data Received During March 2003 

• No results and/or data were received in March 2003. 

3. Percentage of Closure Completed as of March 31. 2003 

• As of March 31, 2003, two versions of the Closure Plan had been submitted to, and 
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in 
July 1999 and was approved on February 9, 2000. The Closure Plan was 
implemented and the Closure Investigation Report was issued on June 1, 2000. 
IDEM reviewed the Closure Investigation Report and issued a letter listing certain 
inadequacies, including a request for additional QA/QC documentation. The 
requested documentation was sent to IDEM. On August 17, 2001, IDEM issued 
additional comments concerning the revised Closure Investigation Report. 
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On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. 
On December 20, 2001, IDEM issued comments based on their most recent review of the 
revisions to the Closure Investigation Report submitted by RMC. On May 7, 2002, RMC 
submitted the Supplemental Closure Investigation Report to IDEM. The percentage of 
Closure completed cannot be estimated, as the eventual effort required to complete 
Closure is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM During March 2003 

• No modifications to Work Plans were proposed or approved during March 2003. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for April 2003 

• No tasks or actions are scheduled until IDEM has completed its review of the 
Supplemental Closure Investigation Report. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of perjury that the information contained in or 
accompanying this progress report is, to the best of my knowledge after thorough 
investigation, true, accurate, and complete. I am aware that there are significant penalties 
for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 
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Page Three 

Sincerely, 

REFINED METALS CORPORATION 

Matthew A. Love 

cc: Jonathan Adenuga - EPA 
Paul Stratman 
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December 12 2002 3000 Montrose Avenue 

' Reading. PA 19605 

www.exideworld.coin 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O.Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 50 (November 2002) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of November 2002 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During November 2002 to Comply with the Consent Decree 

• On November 6, 2002, Refined Metals (RMC) submitted the progress report for October 
2002. 

2. Results of Sampling and Tests and Other Data Received During November 2002 

• No results and/or data were received in November 2002. 

3. Percentage of Closure Completed as of November 30. 2002 

• As of November 30, 2002, two versions of the Closure Plan had been submitted to, and 
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 
and was approved on February 9, 2000. The Closure Plan was implemented and the Closure 
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation 
Report and issued a letter listing certain inadequacies, including a request for additional 
QA/QC documentation. The requested documentation was sent to IDEM. On August 17, 
2001, IDEM issued additional comments concerning the revised Closure Investigation Report. 
On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. On 
December 20, 2001, IDEM issued comments based on their most recent review of the 
revisions to the Closure Investigation Report submitted by RMC. On May 7, 2002, RMC 
submitted the Supplemental Closure Investigation Report to IDEM. The percentage of 
Closure completed cannot be estimated, as the eventual effort required to complete Closure is 
uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by IDEM During November 2002 

• No modifications to Work Plans were proposed or approved during November 2002. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for December 2002 

• No tasks or actions are scheduled until IDEM has completed its review of the Supplemental 
Closure Investigation Report. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 

cc: Jonathan Adenuga - EPA 
Paul Stratman 
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October 2 2002 3000 Montrose Avenue 

' Reading, PA 19605 

www.exideworld.com 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 48 (September 2002) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of September 2002 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During September 2002 to Complv with the Consent Decree 

• On September 3, 2002, Refined Metals (RMC) submitted the progress report for August 
2002. 

2. Results of Sampling and Tests and Other Data Received During September 2002 

• No results and/or data were received in September 2002. 

3. Percentage of Closure Completed as of September 30. 2002 

• As of September 30, 2002, two versions of the Closure Plan had been submitted to, and 
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 
and was approved on February 9, 2000. The Closure Plan was implemented and the Closure 
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation 
Report and issued a letter listing certain inadequacies, including a request for additional 
QA/QC documentation. The requested documentation was sent to IDEM. On August 17, 
2001, IDEM issued additional comments concerning the revised Closure Investigation Report. 
On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. On 
December 20, 2001, IDEM issued comments based on their most recent review of the 
revisions to the Closure Investigation Report submitted by RMC. On May 7, 2002, RMC 
submitted the Supplemental Closure Investigation Report to IDEM. The percentage of 
Closure completed cannot be estimated, as the eventual effort required to complete Closure is 
uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM During September 2002 

• No modifications to Work Plans were proposed or approved during September 2002. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for October 2002 

• No tasks or actions are scheduled until IDEM has completed its review of the Supplemental 
Closure Investigation Report. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for laiowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

/ 
Matthew A. Love 
Director - Environmental Affairs 

cc: Jonathan Adenuga - EPA 
Paul Stratman 
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September 3, 2002 3000 Montrose Avenue 

Reading, PA 19605 

www.exideworld.com 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 47 (August 2002) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of August 2002 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During August 2002 to Complv with the Consent Decree 

• On August 7, 2002, Refined Metals (RMC) submitted the progress report for July 2002. 

2. Results of Sampling and Tests and Other Data Received During August 2002 

• No results and/or data were received in August 2002. 

3. Percentage of Closure Completed as of August 31, 2002 

• As of August 31, 2002, two versions of the Closure Plan had been submitted to, and reviewed 
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure 
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation 
Report and issued a letter listing certain inadequacies, including a request for additional 
QA/QC documentation. The requested documentation was sent to IDEM. On August 17, 
2001, IDEM issued additional comments concerning the revised Closure Investigation Report. 
On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. On 
December 20, 2001, IDEM issued comments based on their most recent review of the 
revisions to the Closure Investigation Report submitted by RMC. On May 7, 2002, RMC 
submitted the Supplemental Closure Investigation Report to IDEM. The percentage of 
Closure completed cannot be estimated, as the eventual effort required to complete Closure is 
uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to RectifV Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM During August 2002 

• No modifications to Work Plans were proposed or approved during August 2002. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for September 2002 

• No tasks or actions are scheduled until IDEM has completed its review of the Supplemental 
Closure Investigation Report. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 
/1 

. "i'i /7 
Matthew A. Uove 
Director - Environmental Affairs 

cc: Jonathan Adenuga - EPA 
Paul Stratman 
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August 7, 2002 3000 Montrose Avenue 

Reading, PA 19605 

www.exideworld.com 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re; Progress Report No. 46 (July 2002) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of July 2002 is submitted to the Indiana 
Department of Environmental Management (IDEM). 

1. Actions Taken During Julv 2002 to Complv with the Consent Decree 

• On July 3, 2002, Refined Metals (RMC) submitted the progress report for June 2002. 

• A community newsletter was generated in July 2002 and submitted to list of interested 
individuals as provided by IDEM and USEPA. 

2. Results of Sampling and Tests and Other Data Received During July 2002 

• No results and/or data were received in July 2002. 

3. Percentage of Closure Completed as of Julv 31, 2002 

• As of July 31, 2002, two versions of the Closure Plan had been submitted to, and reviewed by 
IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure 
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation 
Report and issued a letter listing certain inadequacies, including a request for additional 
QA/QC documentation. The requested documentation was sent to IDEM. On August 17, 
2001, IDEM issued additional comments concerning the revised Closure Investigation Report. 
On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. On 
December 20, 2001, IDEM issued comments based on their most recent review of the 
revisions to the Closure Investigation Report submitted by RMC. On May 7, 2002, RMC 
submitted the Supplemental Closure Investigation Report to IDEM. The percentage of 
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Closure completed cannot be estimated, as the eventual effort required to complete Closure is 
uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectifi^ Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by IDEM During Julv 2002 

• No modifications to Work Plans were proposed or approved during July 2002. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for August 2002 

• No tasks or actions are scheduled until IDEM has completed its review of the Supplemental 
Closure Investigation Report. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• A community newsletter was generated in July 2002 and submitted to list of interested 
individuals as provided by IDEM and USEPA. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 
1 - V 

Director - Environmental Affairs 
Matthew A. Love 
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Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 43 (April 2002) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of April 2002 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During April 2002 to Complv with the Consent Decree 

• On April 1, 2002, RMC submitted the progress report for March 2002. 

On April 19, 2002, IDEM granted RMC an extension of time for a response to IDEM's 
comments contained in their letter dated December 20, 2001. 

2. Results of Sampling and Tests and Other Data Received During April 2002 

• No results or data were received during April 2002. 

3. Percentage of Closure Completed as of April 30. 2002 
As of April 30, 2002, two versions of the Closure Plan had been submitted to, and reviewed 
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure 
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation 
Report and issued a letter listing certain inadequacies, including a request for additional 
QA/QC documentation. The requested documentation was sent to IDEM. On August 17, 
2001, IDEM issued additional comments concerning the revised Closure Investigation Report. 
On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. On 
December 20, 2001, IDEM issued comments based on their most recent review of the 
revisions to the Closure Investigation Report submitted by RMC. The percentage of Closure 
completed cannot be estimated, as the eventual effort required to complete Closure is 
uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to RectifV Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by IDEM During April 2002 

• As indicated previously, Exide requested and IDEM granted an extension for RMC to submit 
responses to IDEM comments dated December 20, 2001. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for May 2002 

• RMC will respond to IDEM's comments contained in their December 20, 2001 letter. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

/ / LLiV 
' L 

Matthew A. Love 
Director - Environmental Affairs 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 
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Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O.Box 6015 
Indianapolis, IN 46206-6015 

Re; Progress Report No. 42 (March 2002) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of March 2002 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During March 2002 to Comply with the Consent Decree 

• On March 1, 2002, RMC received a letter from IDEM granting an extension of time to 
respond to IDEM's comments contained in IDEM's December 20, 2001 letter. 

• On March 4, 2002, RMC submitted the progress report for February 2002. 

2. Results of Sampling and Tests and Other Data Received During March 2002 

• No results or data were received during March 2002. 

3. Percentage of Closure Completed as of March 31. 2002 
As of March 31, 2002, two versions of the Closure Plan had been submitted to, and reviewed 
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure 
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation 
Report and issued a letter listing certain inadequacies, including a request for additional 
QA/QC documentation. The requested documentation was sent to IDEM. On August 17, 
2001, IDEM issued additional comments concerning the revised Closure Investigation Report. 
On October 2, 2001, RMC issued a revision to the revised Closure Investigation Report. On 
December 20, 2001, IDEM issued comments based on their most recent review of the 
revisions to the Closure Investigation Report submitted by RMC. The percentage of Closure 
completed cannot be estimated, as the eventual effort required to complete Closure is 
uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectifi^ Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM During March 2002 

• No modifications to Work Plans were proposed or approved during March 2002. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for April 2002 

• RMC will respond to EDEM's comments outlined in IDEM's December 20, 2001 letter. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXEOE TECHNOLOGIES 

/ 
Matthew A. Lolk^e 
Director - Environmental Affairs 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 
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Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 41 (February 2002) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of February 2002 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During Februarv 2002 to Complv with the Consent Decree 

• On February 7, 2002, RMC submitted a written request to IDEM for extension of the 
deadline to respond to IDEM comments dated December 20, 2001. 

• On February 8, 2002, RMC submitted the progress report for January 2002. 

2. Results of Sampling and Tests and Other Data Received During Februarv 2002 

• Laboratory results for the December 2001 sampling events have been received and upon 
validation and evaluation; results will be compiled in a report and submitted to IDEM and 
USEPA. 

3. Percentage of Closure Completed as of Februarv 28. 2002 
As of February 28, 2002, two versions of the Closure Plan had been submitted to, and reviewed 
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation 
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued 
a letter listing certain inadequacies, including a request for additional QA/QC documentation. 
The requested documentation was sent to IDEM. On August 17, 2001, IDEM issued additional 
comments concerning the revised Closure Investigation Report. On October 2, 2001, RMC 
issued a revision to the revised Closure Investigation Report. On December 20, 2001, IDEM 
issued comments based on their most recent review of the revisions to the Closure Investigation 
Report submitted by RMC. The percentage of Closure completed cannot be estimated, as the 
eventual effort required to complete Closure is uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by IDEM During February 2002 

• No modifications to Work Plans were proposed or approved during February 2002. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for March 2002 

• Laboratory results from the December 2001 sampling events have been received and upon 
validation and evaluation; results will be compiled in a report and submitted to IDEM and 
USEPA. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. L^e*^ 
Director - Environmental Affairs 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 
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Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 40 (January 2002) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of January 2002 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During January 2002 to Comply with the Consent Decree 

• On January 4, 2002, RMC submitted the progress report for December 2001. 

• A community newsletter was generated in January 2002 and submitted to list of interested 
individuals as provided by IDEM and USEPA. 

2. Results of Sampling and Tests and Other Data Received During January 2002 

• Laboratory results for the December 2001 sampling events have been received and upon 
validation and evaluation; results will be compiled in a report and submitted to IDEM and 
USEPA. 

3. Percentage of Closure Completed as of January 31, 2002 
As of January 31, 2002, two versions of the Closure Plan had been submitted to, and reviewed by 
IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation 
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued 
a letter listing certain inadequacies, including a request for additional QA/QC documentation. 
The requested documentation was sent to IDEM. On August 17, 2001, IDEM issued additional 
comments concerning the revised Closure Investigation Report. 
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On October 2, 2001, KMC issued a revision to the revised Closure Investigation Report. On 
December 20, 2001, IDEM issued comments based on their most recent review of the 
revisions to the Closure Investigation Report submitted by RMC. The percentage of Closure 
completed cannot be estimated, as the eventual effort required to complete Closure is 
uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM During Januarv 2002 

• No modifications to Work Plans were proposed or approved during January 2002. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for February 2002 

• Laboratory results for the December sampling events have been received and upon validation 
and evaluation; results will be compiled in a report and submitted to IDEM and USEPA. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• A community newsletter was generated in January 2002 and submitted to list of interested 
individuals as provided by IDEM and USEPA. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Llove 
Director - Environmental Affairs 
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cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 
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Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re; Progress Report No. 39 (December 2001) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of December 2001 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During December 2001 to Comply with the Consent Decree 

• On December 7, 2001, RMC submitted the progress report for November 2001. 

• On December 20, 2001, RMC received IDEM's comments on the response to comments 
submitted by Advanced GeoServices Corporation to IDEM on October 2, 2001. 

• AGC completed nine geoprobe boring within the limits of the SWMUs to more accurately 
define the vertical limits of impact from past facility operations. These borings were 
performed pro-actively by RMC based on a revised workplan submitted to IDEM on October 
2,2001. 

2. Results of Sampling and Tests and Other Data Received During December 2001 

• No results or other data was received in December 2001. Laboratory results for the December 
sampling events are expected in mid-January and upon validation and evaluation; results will 
be compiled in a report and submitted to IDEM and USEPA. 

3. Percentage of Closure Completed as of December 3 L 2001 

• As of December 31, 2001, two versions of the Closure Plan had been submitted to, and 
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 
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and was approved on February 9, 2000. The Closure Plan was implemented and the Closure 
Investigation Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation 
Report and issued a letter listing certain inadequacies, including a request for additional QA/QC 
documentation. The requested documentation was sent to IDEM. On August 17, 2001, IDEM 
issued additional comments concerning the revised Closure Investigation Report. On October 2, 
2001, RMC issued a revision to the revised Closure Investigation Report. On December 20, 
2001, IDEM issued comments based on their most recent review of the revisions to the Closure 
Investigation Report submitted by RMC in the August 17, 2001, and October 2, 2001 comment 
letters to IDEM. The percentage of Closure completed cannot be estimated, as the eventual effort 
required to complete Closure is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM During December 2001 

• No modifications to Work Plans were proposed or approved during December 2001. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for January 2002 

Laboratory results for the December sampling events are expected in mid-January and upon 
validation and evaluation; results will be compiled in a report and submitted to IDEM and 
USEPA. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• A community newsletter will be generated in January 2002 and submitted to list of interested 
individuals as provided by IDEM and USEPA. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information. 
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including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXroE TECHNOI^IES 

Page Three 

Matthew A. Love 
Director - Environmental Affairs 

cc; Jonathan Adenuga - EPA 
Robert SteinAvurtzel 
Paul Stratman 
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Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 38 (November 2001) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of November 2001 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During November 2001 to Complv with the Consent Decree 

• On November 6, 2001, RMC submitted the progress report for October 2001. 

2. Results of Sampling and Tests and Other Data Received During November 2001 

• No results or other data was received in November 2001. 

3. Percentage of Closure Completed as of November 30, 2001 

As of November 30, 2001, two versions of the Closure Plan had been submitted to, and reviewed 
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation 
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued 
a letter listing certain inadequacies, including a request for additional QAJQC documentation. 
The requested documentation was sent to IDEM. On August 17, 2001, IDEM issued additional 
comments concerning the revised Closure Investigation Report. On October 2, 2001, RMC 
issued a revision to the revised Closure Investigation Report and submit to IDEM. The 
percentage of Closure completed cannot be estimated, as the eventual effort required to complete 
Closure is uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to RectifV Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM During November 2001 

• No modifications to Work Plans were proposed or approved during November 2001. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for December 2001 

• No tasks are scheduled for December 2001. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 
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November 6, 2001 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O.Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 37 (October 2001) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of October 2001 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During October 2001 to Comply with the Consent Decree 

• On October 2, 2001, Advanced GeoServices Corporation issued responses to the August 17, 
2001 IDEM comments. 

• On October 9, 2001, RMC submitted the progress report for September 2001. 

2. Results of Sampling and Tests and Other Data Received During October 2001 

• No results or other data was received in October 2001. 

3. Percentage of Closure Completed as of October 31. 2001 

As of October 31, 2001, two versions of the Closure Plan had been submitted to, and reviewed by 
IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation 
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued 
a letter listing certain inadequacies, including a request for additional QA/QC documentation. 
The requested documentation was sent to IDEM. On August 17, 2001, IDEM issued additional 
comments concerning the revised Closure Investigation Report. The percentage of Closure 
completed cannot be estimated, as the eventual effort required to complete Closure is uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to RectifV Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM During October 2001 

• No modifications to Work Plans were proposed or approved during October 2001. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for November 2001 

• No tasks are scheduled for November 2001. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Ldve 
Director - Environmental Affairs 

cc; Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 
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October 9, 2001 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re; Progress Report No. 36 (September 2001) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of September 2001 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During September 2001 to Complv with the Consent Decree 

• On September 10, 2001, RMC submitted the progress report for August 2001. 

2. Results of Sampling and Tests and Other Data Received During September 2001 

• No results or other data was received in September 2001. 

3. Percentage of Closure Completed as of September 30. 2001 

As of September 30, 2001, two versions of the Closure Plan had been submitted to, and reviewed 
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation 
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued 
a letter listing certain inadequacies, including a request for additional QA/QC documentation. 
The requested documentation was sent to IDEM. On August 17, 2001, IDEM issued additional 
comments concerning the revised Closure Investigation Report. RMC is currently preparing an 
additional revision to the revised Closure Investigation Report to submit to IDEM. The 
percentage of Closure completed cannot be estimated, as the eventual effort required to complete 
Closure is uncertain. 
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4. Problems or Potential Problems Encountered and Actions Taken to RectifV Problems 

Rebecca Joniskan, CHMM 
October 9, 2001 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by IDEM During September 2001 

• No modifications to Work Plans were proposed or approved during September 2001. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for October 2001 

• RMC is currently preparing a response to IDEM comments (August 17, 2001) and revise the 
Closure Investigation Report accordingly. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 
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July 6, 2001 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re; Progress Report No. 33 (June 2001) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of June 2001 is submitted to the Indiana 
Department of Environmental Management (IDEM). 

1. Actions Taken During June 2001 to Complv with the Consent Decree 

• On June 5, 2001, RMC submitted the progress report for May 2001. 

2. Results of Sampling and Tests and Other Data Received During June 2001 

• No results or other data was received in June 2001. 

3. Percentage of Closure Completed as of June 30. 2001 

As of June 30, 2001, two versions of the Closure Plan had been submitted to, and reviewed by 
IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation 
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued 
a letter listing certain inadequacies, including a request for additional QA/QC documentation. 
The requested documentation has been sent to IDEM. The percentage of Closure completed 
cannot be estimated, as the eventual effort required to complete Closure is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 
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5. Modifications to Work Plans Proposed to or Approved by IDEM During June 2001 

• No modifications to Work Plans were proposed or approved during June 2001. 

6. Changes in Persotmel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for July 2001 

• No actions are planned or anticipated until IDEM completes its review of the Closure 
Investigation Report. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

Matthew A. Love 
Director - Environmental Affairs 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 
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June 5, 2001 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O.Box 6015 
Indianapolis, IN 46206-6015 

Re; Progress Report No. 32 (May 2001) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of May 2001 is submitted to the Indiana 
Department of Environmental Management (IDEM). 

1. Actions Taken During Mav 2001 to Complv with the Consent Decree 

• On May 1,2001, RMC submitted the progress report for April 2001. 

2. Results of Sampling and Tests and Other Data Received During Mav 2001 

• No results or other data was received in May 2001. 

3. Percentage of Closure Completed as of Mav 31. 2001 

As of May 31, 2001, two versions of the Closure Plan had been submitted to, and reviewed by 
IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation 
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued 
a letter listing certain inadequacies, including a request for additional QA/QC documentation. 
The requested documentation has been sent to IDEM. The percentage of Closure completed 
cannot be estimated, as the eventual effort required to complete Closure is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 



Rebecca Joniskan, CHMM Page Two 
June 5, 2001 

5. Modifications to Work Plans Proposed to or Approved by IDEM During May 2001 

• No modifications to Work Plans were proposed or approved during May 2001. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for June 2001 

• No actions are planned or anticipated until IDEM completes its review of the Closure 
Investigation Report. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 

EXIDE TECHNOLOGIES 

Matthew A'rUove 
Director - Environmental Affairs 
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May 1, 2001 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re; Progress Report No. 31 (April 2001) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of April 2001 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During March 2001 to Complv with the Consent Decree 

• On April 5, 2001, RMC submitted the progress report for March 2001. 

2. Results of Sampling and Tests and Other Data Received During April 2001 

• No results or other data was received in April 2001. 

3. Percentage of Closure Completed as of April 30. 2001 

As of April 30, 2001, two versions of the Closure Plan had been submitted to, and reviewed by 
IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation 
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued 
a letter listing certain inadequacies, including a request for additional QA/QC documentation. 
The requested documentation has been sent to IDEM. The percentage of Closure completed 
cannot be estimated, as the eventual effort required to complete Closure is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 
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5. Modifications to Work Plans Proposed to or Approved bv IDEM During April 2001 

• No modifications to Work Plans were proposed or approved during April 2001. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for May 2001 

• No actions are planned or anticipated until IDEM completes its review of the Closure 
Investigation Report. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

/ 

Matthew A. Wve 
Director - Environmental Affairs 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 
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January 8, 2001 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management i 
P.O. Box 6015 
Indianapolis, IN 46206-6015 | 

Re: Progress Report No. 27 (December 2000) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana ^ 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of December 2000 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During December 2000 to Comnlv vyith the Consent Decree 

• On December 4, 2000, RMC submitted the progress report for November 2000. 

2. Results of Sampling and Tests and Other Data Received During December 2000 

• No results or other data was received in December 2000. 

3. Percentage of Closure Completed as of December 31, 2000 

As of December 31, 2000, two versions of the Closure Plan had been submitted to, and reviewed 
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9,2000. The Closure Plan was implemented and the Closure Investigation 
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued 
a letter listing certain inadequacies, including a request for additional QA/QC documentation. 
The requested documentation has been sent to IDEM. The percentage of Closure completed 
cannot be estimated, as the eventual effort required to complete Closure is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectifv Problems 

To date, no problems or potential problems have been encountered. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610)378-0500 
www.exideworld.com 
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5. Modifications to Work Plans Proposed to or Approved bv IDEM During December 2000 

Rebecca Joniskan, CHMM 
January 8,2001 

• No modifications to Work Plans were proposed or approved during December 2000. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for January 2001 

• No actions are planned or anticipated until IDEM completes its review of the Closure 
Investigation Report. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during December 2000. The third 
newsletter summarizing RH activities is currently being developed and will be mailed 
(January 2001) to interested parties included on the mailing list previously provided to the 
EPA. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNOLOGIES 

latthew A. 
Director - Environmental Affairs 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 
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November 6, 2000 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re; Progress Report No. 25 (October 2000) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of October 2000 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During October 2000 to Comply with the Consent Decree 

• On October 2, 2000, IDEM issued a letter acknowledging receipt of the Closure Investigation 
Reported dated June 1, 2000. IDEM letter also listed four inadequacies to the Closure 
Investigation Report, including a request for additional QA/QC documentation. The 
requested documentation was mailed to IDEM on October 20, 2000. 

• On October 6, 2000, RMC submitted the progress report for September 2000. 

2. Results of Sampling and Tests and Other Data Received During October 2000 

• No results or other data was received in October 2000. 

3. Percentage of Closure Completed as of October 31. 2000 

As of October 31, 2000, two versions of the Closure Plan had been submitted to, and reviewed 
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure Investigation 
Report was issued on June 1, 2000. IDEM reviewed the Closure Investigation Report and issued 
a letter listing certain inadequacies, including a request for additional QA/QC documentation. 
The requested documentation has been sent to IDEM. The percentage of Closure completed 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610) 378-0500 
www.exideworld.com 
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cannot be estimated, as the eventual effort required to complete Closure is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectifv Problems 

• To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved bv IDEM During October 2000 

• No modifications to Work Plans were proposed or approved during October 2000. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for November 2000 

• No actions are planned or anticipated until IDEM completes its review of the Closure 
Investigation Report. 

8. Unresolved Delays Encountered 

• To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• Not applicable this reporting period. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE TECHNO^GIES 

Matthew A. Uove 
Director - Environmental Affairs 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 
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September 6, 2000 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 23 (August 2000) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31,1998, this 
progress report for activities completed during the month of August 2000 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During August 2000 to Complv vyith the Consent Decree 

• On August 4, 2000, RMC submitted the progress report for July 2000. 

2. Results of Sampling and Tests and Other Data Received During August 2000 

• No results or other data was received in August 2000. 

3. Percentage of Closure Completed as of August 31, 2000 

• As of August 31, 2000, two versions of the Closure Plan had been submitted to, and reviewed 
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure 
Investigation Report was issued on June 1, 2000. IDEM is currently reviewing the Closure 
Investigation Report. The percentage of Closure completed cannot be estimated, as the 
eventual effort required to complete Closure is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610) 378-0500 
www.exideworld.com 
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5. Modifications to Work Plans Proposed to or Approved by IDEM During August 2000 

• No modifications to Work Plans were proposed or approved dirring August 2000. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for September 2000 

• No actions are planned or anticipated until IDEM completes its review of the Closure 
Investigation Report. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• The second newsletter summarizing RFI and closure activities was mailed (July 2000) to 
interested parties included on the mailing list previously provided to the EPA. Included in 
the newsletter was a public opinion survey for feedback on the existing RFI and closure 
activities. 

I certify under penalty of pequry that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE CORPORATION 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 

Matthew A. Love 
Director - Environmental Affairs 
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August 4, 2000 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 22 (July 2000) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of July 2000 is submitted to the Indiana 
Department of Environmental Management (IDEM). 

1. Actions Taken During Julv 2000 to Complv with the Consent Decree 

• On July 5, 2000, RMC submitted the progress report for June 2000. 

2. Results of Sampling and Tests and Other Data Received During Julv 2000 

• No results or other data was received in July 2000. 

3. Percentage of Closure Completed as of Julv 31, 2000 

• As of July 31,2000, two versions of the Closure Plan had been submitted to, and reviewed 
by IDEM. A third version of the Closure Plan was submitted to IDEM in July 1999 and was 
approved on February 9, 2000. The Closure Plan was implemented and the Closure 
Investigation Report was issued on June 1, 2000. IDEM is currently reviewing the Closure 
Investigation Report. The percentage of Closure completed cannot be estimated, as the 
eventual effort required to complete Closure is uncertain. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610) 378-0500 
www.exideworld.com 
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5. Modifications to Work Plans Proposed to or Approved bv IDEM During July 2000 

• No modifications to Work Plans were proposed or approved during July 2000. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for August 2000 

• No actions are planned or anticipated until IDEM completes its review of the Closure 
Investigation Report. 

8. Unresolved Delavs Encountered 

• To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• The second newsletter summarizing RFI and closure activities was mailed (July 2000) to 
interested parties included on the mailing list previously provided to the EPA. Included in 
the newsletter was a public opinion survey for feedback on the existing RFI and closure 
activities. 

I certify under penalty of pequry that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Sincerely, 

EXIDE CORPORATION 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 

'W 
Matthew. 
Director - Environmental Affairs 
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July 5, 2000 

Rebecca Joniskan, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 21 (June 2000) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Mrs. Joniskan: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31,1998, this 
progress report for activities completed during the month of June 2000 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During June 2000 to Complv with the Consent Decree 

On June 1, 2000, Advanced GeoServices Corporation (AGC), on behalf of Refined 
Metals Corporation (RMC), submitted the Closure Investigation Report to IDEM. 

• On June 9, 2000, RMC submitted the progress report for May 2000. 

2. Results of Sampling and Tests and Other Data Received During June 2000 

• No results or other data was received in June 2000. 

3. Percentage of Closure Completed as of June 30. 2000 

As of June 30, 2000, two versions of the Closure Plan had been submitted to, and 
reviewed by IDEM. A third version of the Closure Plan was submitted to IDEM in July 
1999 and was approved on February 9, 2000. RMC is currently implementing the 
Closure Plan. The percentage of Closure completed cannot be estimated as the eventual 
effort required to complete Closure is uncertain. 

P.O. Box 14205 • Reading, PA 19612-4205 
645 Penn Street • Reading, PA 19601 

(610) 378-0500 
www.exideworld.com 
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4. Problems or Potential Problems Encountered and Actions Taken to RectifV Problems 

To date, no problems or potential problems have been encountered. 

5. Modifications to Work Plans Proposed to or Approved by IDEM During June 2000 

No modifications to Work Plans were proposed or approved during June 2000. 

6. Changes in Personnel 

To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for July 2000 

No actions are planned or anticipated until IDEM completes its review of the Closure 
Investigation Report. 

8. Unresolved Delays Encountered 

To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

• No community relations activities were performed during June 1999. The second 
newsletter summarizing RFI activities will be mailed (July 2000) to interested parties 
included on the mailing list previously provided to the EPA. Included in the newsletter 
will be a public opinion survey for feedback on the existing RFI activities. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisorunent for knowing violations. 

Sincerely, 

EXrt)E CORPORATION 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 

. Lo^ 
Director - Environmental Affairs 
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August 6, 1999 

Rebecca M. Eifert, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 10 (July 1999) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Ms. Eifert; 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of July 1999 is submitted to the Indiana 
Department of Environmental Management (IDEM). 

1. Actions Taken During Julv 1999 to Complv with the Consent Decree 

On July 1, 1999, Refined Metals submitted the progress report for June 1999. 

On July 17, 1999, Refined Metals submitted Closure Plan revisions to IDEM. These 
revisions were made in response to IDEM's Notice of Deficiency dated June 17, 1999. 

2. Results of Sampling and Tests and Other Data Received During Julv 1999 

* No sampling, tests, or other data was received during July 1999. 

3. Percentage of Closure Completed as of Julv 31. 1999 

As of July 31, 1999, none of the Closure had been completed. As of that date, two 
versions of the Closure Plan had been submitted to, and reviewed by IDEM. A third 
version of the Closure Plan was submitted to IDEM in July 1999 and is currently being 
reviewed by IDEM. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

To date, no problems or potential problems have been encountered. 

645 Penn Street Reading, PA 19601 
P.O. Box 14205 Reading, PA 19612-4205 

610/378-0500 
www.exideworid.com/power 
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5. Modifications to Work Plans Proposed to or Approved by IDEM During July 1999 

A third version of the Closure Plan was proposed to IDEM during July 1999. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for August 1999 

Exide intends to begin implementation of the Closure Plan at risk during August 1999. 

8. Unresolved Delays Encountered 

To date, no unresolved delays have been encountered. 

9. Community Relations Activities 

No community relations activities were performed during July 1999. 

I certify under penalty of peijury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Very truly yours, 

EXiptCORPO^TION 

cc: Jonathan Adenuga - EPA 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 

Matthew A. Love 
Manager - Regulatory Affairs 
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November 3, 1998 

Rebecca M. Eifert, CHMM 
Indiana Department of Environmental Management 
P.O. Box 6015 
Indianapolis, IN 46206-6015 

Re: Progress Report No. 1 (October 1998) 
SWMU Closure 
Refined Metals Corporation 
Beech Grove, Indiana 

Dear Ms. Eifert: 

Pursuant to the intent of paragraph 64 of the consent decree entered August 31, 1998, this 
progress report for activities completed during the month of October 1998 is submitted to the 
Indiana Department of Environmental Management (IDEM). 

1. Actions Taken During October 1998 to Comolv with the Consent Decree 

On October 1, 1998, Refined Metals met with representatives of IDEM to discuss closure 
activities for the facility. 

• On October 12, 1998, Refined Metals submitted the Closure Plan to IDEM. 

2. Re.sults of Sampling and Tests and Other Data Received During October 1998 

No sampling, tests, or other data was received during October 1998. 

3. Percentage of Closure Completed as of October 31. 1998 

• As of October 31, 1998, none of the Closure had been completed. As of that date, only 
the Closure Plan had been submitted to IDEM for review. 

4. Problems or Potential Problems Encountered and Actions Taken to Rectify Problems 

• To date, no problems or potential problems have been encountered. 

645 Penn Street Reading, PA 19601 
P.O. Box 14205 Reading, PA 19612-4205 

610/378-0500 
www.exideworld.com/power 
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Novembers, 1998 

5. Modifications to Work Plans Proposed to or Approved bv IDEM During October 1998 

• No modifications were proposed or approved in October 1998. 

6. Changes in Personnel 

• To date, there has been no change in personnel. 

7. Tasks and Actions Scheduled for November 1998 

• Work on the Closure by Refined Metals will resume upon receipt of IDEM comments on 
the Closure Plan. 

8. Unresolved Delavs Encountered 

To date, no unresolved delays have been encountered. 

9. Communitv Relations Activities 

• To date. Refined Metals has not performed any community relations activities. 

I certify under penalty of perjury that the information contained in or accompanying this 
progress report is, to the best of my knowledge after thorough investigation, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

Very truly yours, 

EXIDECORPORATION 

Matthew A. Love 
Manager - Regulatory Affairs 

cc: Jonathan Adanuga - EPA 
Robert Steinwurtzel 
Paul Stratman 
Mark Werthman 




